From: Erin Madden

To: Kristine Koch/R10/USEPA/US@EPA

Cc: Huber Audie; Humphreys Brandy; Chip Humphrey/R10/USEPA/US@EPA; Cunninghame Brian; Williams JD; Weis
Julie; Bluelake Lisa; Johnson Matt; Karnosh Michael; Downey Tom

Subject: Re: detailed FS to ROD schedule

Date: 10/17/2011 03:32 PM

Thanks Kristine. It looks like given this schedule and the current due date for the
draft FS, the absolute earliest ROD date is mid-2014. Is that your estimate as well? |
did not understand your "note" below regarding Tribal comment to NRRB and a
presentation on the Preferred Remedial Action. Were you saying that the Tribes
would need a presentation on the preferred action in order to facilitate comments to
the NRRB? If so, is that in addition to the government to government consultation? |
spoke with Nez Perce Office of Legal Counsel regarding government to government
consultation last month and would be happy to offer some initial thoughts on that
process if you want to give me a call to discuss.

erin

Erin Madden
Cascadia Law P.C.

www.cascadialawpc.com
2716 SE 23rd Ave.

Portland, OR 97202
503-753-1310
503-296-2973 FAX
erin.madden@gmail.com

CONFIDENTIALITY NOTICE

This e-mail transmission is protected by the attorney-client or attorney work product privilege. If you are not the
intended recipient, please immediately notify the sender and then delete this e-mail and destroy any copies that
may have been made. Thank you.

On Oct 17, 2011, at 10:50 AM, Koch.Kristine@epamail.epa.gov wrote:

Erin - There are too many caveats to the various steps in the process of issuing a ROD
to provide a specific schedule, so we are providing major steps in the process and
approximate time frames for each. The missing step is Tribal Consultation since we have
asked the Tribes to indicate where and how in this process each Tribe would like to be
consulted on the remedy. This is not an enforceable schedule, but provided to allow you

to understand the approximate time frames with each step.
From the point of an acceptable RI/FS....

Develop Preferred Remedial Action/Preliminary Draft Proposed Plan 3-4 months
Internal EPA Review 2-3 months

Region 10 Presentation of Preferred Remedial Action

National Remedy Review Board (NRRB) Presentation of Preferred Remedial Action
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**Note: Tribes may submit comments to the NRRB 1 month prior to
presentation, so there would need to be a presentation of the Preferred Remedial Action

Final Draft Proposed Plan 1-2 months
EPA HQ Review of Proposed Plan 1 month
Incorporate comments 1-2 months
Public Comment Period 3+ months
Respond to Public Comments/Draft ROD 6-7 months
State/HQ Review of Draft ROD 1 month
Finalize ROD 1-2 months

If you have any questions or concerns with this schedule, please feel free to contact Chip
or | directly.

Regards,

Kristine Koch

Remedial Project Manager

USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency
Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, Washington 98101-3140

(206)553-6705
(206)553-0124 (fax)
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)

From: Erin Madden <erin.madden@gmail.com>

To: Kristine Koch/R10/USEPA/US@EPA, Chip Humphrey/R10/USEPA/US@EPA

Cc: Johnson Matt <matt@jdw-law.net>, Humphreys Brandy <Brandy.Humphreys@arandronde.org>, Weis Julie
<jweis@hk-law.com>, Huber Audie <audiehuber@ctuir.com>, Williams JD <jdw@jdw-law.net>, Downey Tom
<tomd@ctsi.nsn.us>, Karnosh Michael <Michael.Karnosh@grandronde.org>, Bluelake Lisa

<lisa.bluelake@grandronde.org>, Cunninghame Brian <cunninghame@agorge.net>
Date: 10/03/2011 12:42 PM
Subject: detailed FS to ROD schedule

Chip and Kristine,

1 know gou are currently considering the LWG"s request for an extension to submit the
Draft FS. It would be very helpful 1f in addition to making a decision on this issue,
you could also provide the government team with a detailed schedule for getting from
the FS to the ROD. In particular, this_is very important to_the Trustee"s NRDA
[?rocess as our NRD allocation process is currently tied to issuance of the ROD.

hanks for your consideration of this request.

erin

Erin Madden

Cascadia Law P.C.

www . cascadialawpc.com
2716 SE 23rd Ave.
Portland, OR 97202
503-753-1310
503-296-2973 FAX

erin.madden@gmail .com

CONFIDENTIALITY NOTICE

This_e-mail transmission is protected by the_attorney-client or attorney work product
privilege. If you are not_the intended recipient, please immediately notify the
sender and then delete this e-mail and destroy any copies that may have been made.
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Thank you.



